RideKC STREETCAR[™]


KANSAS CITY STREETCAR AUTHORITY BOARD MEETING
January 26, 2023


KC STREETCAR AUTHORITY

- 1. Call to Order
- 2. Welcome + Introductions
- 3. Approval of November 2022 Meeting Minutes
- 4. Public Comment (3 minute maximum)
- 5. Safety & Security Update
- 6. Streetcar Expansion Updates
- 7. Committee Reports
- 8. Executive Director Report
- 9. Closed Session, Other Business Next Meeting: March 30, 2023



6A. Main Street Extension





Data as of December 31, 2022




6A. Main Street Extension

2022 Project Milestones

- Total labor hours 192,726.64
- 10,386 feet of track installed along the corridor
- 55 Overhead Catenary System (OCS) foundations drilled & poured in preparation for the OCS poles
- A protected mobility lane was built from Pershing Road to 27th Street
- The platform and seat wall for the Northbound WWI Museum/Memorial stop was poured
- More than 2,000 feet of new sidewalks installed
- Three medians removed in preparation for the Plaza Transit Stop between 46th Street and 49th Street
- A large 11-foot wide, 6-foot tall, and 300-foot long storm box was installed between 36th Street and 37th Street to mitigate stormwater concerns




























27th & Main Platform Work














6A. MSE – VMF Construction

- NEW WAREHOUSE: TCO on 1/19/23; Site work in spring; Inventory movement underway
- BAY 4 VMF EXPANSION: Grade beams and foundation complete this month; pre-cast panel and steel setting will begin 2/6/23








6A. MSE – VMF Construction



Transition inventory from existing annex to new warehouse; January to mid-February



Operations transition from main building to new Operations Center (existing annex); summer 2023



^{*} Schedule subject to change as project progresses



6B. Riverfront Extension

- Issue for Bid Review Plans 12/23/2022 Under Review
- Early Work Packages:
 - 112 Tram Rail Delivery 1st Quarter 2023
 - Equilateral Switch, Special Track work Awarded
 - Bridge Rail Expansion Joints Awarded
 - TPSS Substation Receive Bids Feb. 2023
- Construction Inspection RFQ 1st Quarter 2023
- Overall Construction Bid 1st Quarter 2023
- Construction Late Spring 2023 to 2024
- Bike | Pedestrian Bridge: Under Value Engineering Process
 - Updated concepts and cost February 2023





6C. Operations Ramp Up

- O&M Amendment Executed
- Early O&M Hiring (Safety & Training Positions + Technicians) Underway
- Rail Activation Working Group & Plan Mid-2023
- Vehicle Delivery & Commissioning Fall 2023 to Summer 2024
- Integrated Testing & Pre-Revenue Operations Fall 2024 to Spring 2025
- Revenue Operations 2025






7A. SYSTEM PERFORMANCE

RIDERSHIP COMPARISONS: 2016 – 2022

2022 TOTAL RIDERSHIP: 1,534,897






KC STREETCAR 2022 RIDERSHIP

- Surpassed 1.5M trips in 2022 (substantial increase from 2020 & 2021)
- Steady recovery in ridership (surpassed 80% recovery in the Fall of 2022 ending slightly down from that in December 2022)
- 2022 ridership up approximately 200% from 2020 ridership
- 2022 Average Daily Ridership (ADR) = 4,200
- Highest ridership month = July (187,339)



KC STREETCAR RIDERSHIP RECOVERY






STOP ACTIVITY

Activity accounts for both boardings and alightings at each KC Streetcar stop.

- River Market North
- River Market West
- City Market
- North Loop (NB)
- North Loop (SB)
- Library (NB)
- Library (SB)
- Metro Center (NB)
- Metro Center (SB)
- Power & Light (NB)
- Power & Light (SB)
- Kauffman (NB)
- Kauffman (SB)
- Crossroads (NB)
- Crossroads (SB)
- Union Station





7A. NEW HOURS + SERVICE

NEW HOURS – AS OF JAN. 23RD

Weeknight service extended one hour until midnight / 12:00 AM (Sunday – Thursday)
Weekends (Friday – Saturday) still end at 1:00 AM

- 6:00 AM Start M-F | 7:00 AM Start Sa-Su
- 12:00 AM End Su-Th | 1:00 AM End Fr-Sa
- 3-Car Base Schedule (10-12 min headway)
- 4-Car Saturday (March November)
- 4-Car <u>First Friday</u> (April October)









Sunday: 7:00 AM - 12:00 AM Monday - Thursday: 6:00 AM - 12:00 AM Friday: 6:00 AM - 1:00 AM Saturday: 7:00 AM - 1:00 AM



7B. OPERATIONS PRIORITIES - 2023

- Parking Enforcement & Tow Policy
- Transit Signal Priority
- Real Time Arrival Signs
- Bus Bridge Operations & Segmented Streetcar Operations
- Union Station Transit Only Lane
- Winter Weather and Snow Removal
- Contract Security Expansion
- Requests for Expanded Service





7B. Sponsorship + Advertising

Streetcar Stops Total \$32,750

NASCAR	Feb 8 - May 8, 2023	Metro NB + Power & Light SB	\$9,000 (reflects 2022 pricing and a 25% discount for multi-stop & multi-month)
KC Zoo	April 1 - June 1, 2023	Kauffman SB	\$5,000
United Way of KC	March 1- May 1, 2023	Power & Light NB	\$6,250
Mazuma Credit Union	May 1 - Oct 1, 2023	Crossroads SB	\$12,500

Union Station & Crossroads NB + SB currently on hold for NFL Draft





7B. Sponsorship + Advertising

Streetcar Total \$103,075


Evergy	Annual 2023	One streetcar + one streetcar stop	In-kind
KC Current	Annual 2023	One streetcar + one streetcar stop	\$65,350
Worlds of Fun	March 9 - August 9, 2023	One streetcar	\$37,725
Visit KC/Sports Commission	March - May 2023	Two streetcars - College Basketball + NFL Draft	In-kind & part of Annual Membership Agreement






7B. Completed Events


- Holiday Jam
 - Nov 30 Dec 17
 - On board the Holiday Streetcar, at stops, & the City Market
 - Partnership with Classical KC
- Holiday Streetcar
- Upcoming: East-West Transit Study public meetings, Main Street Meetups, Prep for Big XII + March Madness games, and NFL Draft
- Art in the Loop 2023 Call for Artists February 2023





7B. Holiday Jam







7B. Upcoming Events



RideKC East-West Transit Study













Tuesday, February 7, 2023

Presentations at 5:00 p.m. & 6:00 p.m.

Habitat for Humanity of KC

1423 Linwood Blvd. Kansas City, MO 64109



Presentaciónes a las 5:00 pm y 6:00 pm

Habitat for Humanity of KC

1423 Linwood Blvd. Kansas City, MO 64109



Thursday, February 9, 2023

Presentations at 6:00 p.m. & 7:00 p.m.

Our Savior Lutheran Church

4153 Rainbow Blvd. Kansas City, KS 66103

Jueves, 9 de febrero, 2023

Presentaciónes a las 6:00 pm y 7:00 pm

Our Savior Lutheran Church

4153 Rainbow Blvd. Kansas City, KS 66103



7C. Budget & Finance

- General Financial Update & Committee Meeting Recap
- **ACTION**: Accept Monthly Reports
- **ACTION**: Review & Approve FY23 Budget Amendment #3
 - Approved by Budget and Finance Committee



8. Executive Director Report

- Charlie Miller's Retirement
- Legal Service RFQ Update
- Staffing Update (Audit, Legal, Marketing, IT)
- Next Meeting: March 30, 2023
- Closed Session



